Storm Lake Marina Phasing Schedule  sros

Winter 2005/2006

Removal of Island from Marina

Spring/Summer 2006

Dredging of Marina to a minimum of 6 foot depth
Drying of Dredge Spoils

Finalize Design and Master Plan

Fall/\Winter 2006

Grading of Area Aand Area B
Construction of Sewer Main from City and Lift Station

Winter/Spring 2007

Underground Utilities to Area A, Grooming of Peninsula Forest,
Cleanup of DNR Building area and Dredge area

Construction of new Pier and Boat Slip in temporary location
Road construction and paving in Area A

Landscaping of Area A

Final Grading for Area B

Summer 2007

Foundations and Utilities for Area B buildings
Riprap Shoreline in Area A

Fall/Winter 2007

Relocate Dock and Slips to final location
Demo of existing buildings and parking in Area C
Construction of Concession and Repalr and Storage buildings, Utilities in Area C

Spring 2008
Construct new Boat Ramps

Complete Road work and Parking areas in Areas B and C
Riprap Shoreline and Landscaping in Areas B and C

Summer 2008

Marina open for business in all Areas

FY 2008-2009

Other Marina amenities as funds allow including Expanded Beach,
Remote Restroom, Peninsula Shelter/Gazebo, Camping Cabins
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